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Exhibit A  
 

A. Awarded Contract -  

 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project 

Description & 

Commission Districts 

 

 

Project Status  

Yes  S-911 

Commission District 5 

 

Installation of Port of Miami (POM) 

42" WM & POM 10" FM & PS 

9141 Replacement 

 

2/14/2018 

Contract Award Recommendation Approved  

to David Mancini and Sons 

 

B. Project Advertised – None  

 

C- Status Change  

 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project 

Description & 

Commission Districts 

 

 

Project Status  

Yes DB15-WASD-01 

Commission District 1 

 

Design-Build Services for 

Replacement of Water Mains and 

Service Conversions in the 

Miami-Dade County North Miami 

Beach “Donut Hole” Service Area 

Under the Cone of Silence 

 

Pending Negotiation Meeting 

Yes E15-WASD-18 

Commission District 6 

 

Design of Upgrades to the Hialeah 

and John E. Preston Water 

Treatment Plants, Pipelines, 

Wellfields, Re-Pumping Facilities, 

Remote Storage, and Appurtenant 

Water Facilities   

Under the Cone of Silence 

 

Pending CAO Contract Approval 

 



 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project 

Description & 

Commission Districts 

 

 

Project Status  

Yes E15-WASD-19 

Various Commission Districts 

 

Design of Upgrades to the 

Alexander Orr Water Treatment 

Plant, and the South Miami-Dade 

Water Supply System, which 

includes the following Plants: 

Leisure City, Naranja, Elevated 

Water Tank, Everglades Labor 

Camp, and Newton Water 

Treatment Plants; and Ancillary 

Facilities to those Plants; as well 

as Well Fields, Re-Pumping 

Facilities, Remote Storage, and its 

Appurtenant Facilities 

 

Under the Cone of Silence 

 

Pending HDR Engineering, Inc. Contract 

Approval 

No RFQ00241 

Various Commission Districts 

 

Financial and Public Private 

Partnership Advisory (P-3) 

Services Pool  
 

Under the Cone of Silence  

 

Recommendation to Award is being routed for 

approval. 

No RTQ-00566 

Various Commission Districts 

 

Deep Injection Wells Drilling and 

Construction Services for WASD 

Ocean Outfall Program 

 

Under the Cone of Silence 

 

Recommendation to Award is schedule for 

Committee Review in March 2018.  

Yes DB16-WASD-02 

Commission District 7  

 

Alexander Orr Water Treatment 

Plant Drinking Water Laboratory 

 

Under the Cone of Silence 

 

Pending Lenmark Corporation Contract 

Approval   

 

No DB16-WASD-01 

(Consent Decree) 

Commission District 7 & 8 

 

South & Central District 

Wastewater Treatment Plants 

Dewatering Thickening Facilities 

 

Under the Cone of Silence 

 

Pending County Attorney’s Approval 

 



 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project 

Description & 

Commission Districts 

 

 

Project Status  

Yes E17-WASD-01 

Various Commission Districts 

 

Engineering Services for three (3) 

Non-Exclusive Professional 

Services Agreements for 

Engineering Design and Related 

Services for the Design of a Small 

Diameter Water and Wastewater 

Pipelines 

 

Under the Cone of Silence  

 

Pending Aluces Corporation; PE Consulting 

Engineering, Inc.; Thompson & Associates, 

Inc. Contract Approval 

Yes DB17-WASD-01 

Commission District 7 
 

Central District Wastewater 

Treatment Plant Oxygen 

Production Facility Consent 

Decree 2.27 

 

Under the Cone of Silence 

 

3/06/2018 

Proposal Due Date 

 

Yes W-889 

Commission District 9 

 

South Miami Heights  

Maintenance Facility 

 

Under the Cone of Silence 

 

3/28/2018 

Bid Due Date 

Yes S-908 

Commission District 8 

(Consent Decree Project) 

 

5.3 Upgrades to Sewage Pump 

Station No. 0692 

 

Under the Cone of Silence 

 

3/19/2018 

Bid Due Date 

 

Yes S-909 

Commission District 7  

(Consent Decree Project)  

 

2.15(2) CDWWTP Plant 2 Cluster 

2 Digester Upgrades 

 

Under the Cone of Silence 

 

2/23/2018 

Bids Received 

 



 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project 

Description & 

Commission Districts 

 

 

Project Status  

Yes S-897 

Commission District 8  

(Consent Decree Project)  

 

1.07 SDWWTP Digesters and 

Control Building Upgrades Acid 

Phase and Substation 7 & 8 

 

Under the Cone of Silence 

 

3/05/2018 

Bid Due Date 

 

Yes S-912 

Commission District 4 

(Consent Decree Project) 

 

3.6 NDWWTP Disinfection 

 

Under the Cone of Silence 

 

2/26/2018 

Bids Received  

Yes W-938 

Commission District 

 

AOWTP East High Service Pump 

No. 6 Replacement 

 

Under the Cone of Silence 

 

3/20/2018 

Bid Due Date 

Yes  S-895 

Commission District 4 

(Consent Decree Project)  

 

CD 3.02(2) NDWWTP Primary 

Clarifiers and Odor Control 

Upgrades 

 

Under the Cone of Silence 

 

3/14/2018 

Bid Due Date  

Yes S-896 

Commission District 7  

(Consent Decree Project)  

 

CD 3.05(2) NDWWTP Secondary 

Clarifiers Upgrades (Remaining 

Scope of Work) 

 

Under the Cone of Silence 

 

3/29/2018 

Bid Due Date  

 

 

Exhibit B   

 
Exhibit B shows the preliminary capital expenditures for the month of February 2018 in the amount of 

$13,408,815 and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $125,146,000. 

 

 

 



Exhibit C 

 
 

Consent Decree 

Project Number 

 

 

Description of Project 

 

Summary of Changes 

2.24 Gas Monitoring Total additional charges in the amount of 

$17,356.90 for this period. 

 

3.1 Headworks and Sludge 

Degritting Transfer 

Total additional charges in the amount of 

$119,490.49 for this period. 

 

4.3 Government Cut FM - Phase 3 Total additional charges in the amount of 

$11,098.53 for this period. 

 

5.15 Upgrade of PS #0065, 0201, 

0334, 0374, 0607 

Total additional charges in the amount of 

$744,854.63. 

  

5.16 Upgrade of PS #00198, 0437, 

0466, 0680 

Project in closeout- Construction Completed 

 

 

 


